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A Concerns/Res s onsibilities 
• FAA will review the design options in the airport area using the information in the 

updated comparison matrix to include: 
o Aolele 
o Ualena 
o Koapaka 
o Nimitz (from 1992 project) f?  Not sure that we discussed this one, but if City  

studied, we can also add to the mix of studied alignments.]   
o FAA will also briefly describe a center of H-1 design option and a mauka of 

H-1 design option, which the City though  identified feeegnizeel-as buildable  
but more difficult due to constraintsunrealistic, to show these were also looked 
at and  address avoidance of 4(f) issues at Ke`ehi Lagoon Beach Park. Dave 
Kessler recognized that FTA is responsible for making a Section 4(f)  
determination and if nessary, a  de minimis determination for the impact on 
Keehi Lagoon Beach Park. 

• Runway 4R is one of only two Instrument Landing System (ILS) runways at HNL.  
During Kona conditions, Runway 4R/22L is used heavily.   

• Dave Kessler noted that FAA does not own any airports. Decisions about the 
development of airports belong to the airport sponsor, so long as they comply with 
FAA  airport design  standards. FAA's primary concern is the "safe and efficient use 
of airport resources." 

• FAA will verify City runway relocation proposal for Runway 22L/4R.  The City 
proposed shifting the runway 460' to the south and use of declared distances to 
mitigate for runway impacts from the Aolele Street alignment.   

AR00117390 



• HDOT must also evaluate agfee-en-the effect of the fixed guideway system on future 
planning and use of airport facilities (e.g., Cargo City or other use of the land between 
Aolele and Ualena)  for its economic viability and sustainment. HDOT will then 
make the decision on which alignment to agree to. The City's Proposal and the  
resulting airport changes fth uldmust also-be discussed with airport users. 

• FAA noted that it is OK with the fixed guideway plans in the vicinity of the Mauka 
Concourse, and that the Project does not affect HDOT plans. Jim Dunn confirmed 
that the Project will go up and over the H-1 viaduct near the mauka terminal. Ray 
Sukys noted that FHWA had no issue with that proposal. 

• Dave Kessler asked whether any of the parcels along Aolele Street, Ualena Street or 
Koapaka Street are vacant and if the City knew the vacancy rate.  The FAA would  
need to determine if we can allow use of airport property  in the vicinitynorth of 
Runways 22R and 22L is-for non-aeronautical purposes based on grant in aid terms 
and conditions. He wants to ensure compliance with grant assurances for any airport 
properties mauka of the guideway alignment that was purchased with federal AIP 
funds. There is no sunset for grant compliance. Properties are now classified as 
aeronautical revenue generating". FAA will research grant assurances regarding the 

property between Aolele and Ualena Streets and identify any issues that HDOT 
should consider for development along this corridor. 

• FAA will write airport section of EIS. Draft will be sentprepared week of January 
1 8th7  and then be shared with the HDOT. After FAA and HDOT have reviewed and 
discussed, the information will be shared with the City.  

• Schedule and funding issues were discussed in the context of design-build contracts, 
Federal support and Hawaii Legislature potential actions regarding GET surcharge 
revenues. 

F A Concerns/Res s onsibilities 
• If the City's preferred alignment through HNL remains intact, the FEIS will need to 

considemclusi n in EIS f all impacts and mitigations including temporary runway 
rd l cati n envir nmental effects, including  construction impacts and 
mitigationslications. 

• FTA's  Implicati ns f alignment pti ns nSection 4(1)  determination onstatus in 
Keehi Lagoon Beach Park is awaiting resolution of the impacts to HNL. 

• The City has made little progress in resolving the Resolution of issues raised in 
October 192, 2009 meeting at HDOT-Airports by various staff HDOT and FAA staff. 

• FTA said no federal funds are in jeopardy relative to the schedule for the ROD. 

C t Concerns/Res s onsibilities 
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• City will investigate vacancy rate in the Aolele-H-1 area Diamond Head of the airport 
terminal area and provide to FAA and FTA. 

• City will complete matrix of design options, including all costs, for FAA. 

• City will provide drawing showing property boundaries of Keehi Lagoon Beach Park. 

• City will provide pictures of corridor for FAA. 

• City will provide HDOT an update on the impacts to the airport from the Aolele 
Street alignment.  

• City is obligated to build the least costly alignment with the least impacts.   

• City says no local project funds are in jeopardy yet, but could be subject to change,  
since the Legislature reconvenes on January 20 and could change the purpose of the 
project funds.  
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